

Project Plan



Executive Summary

The Problem FinServeCo, has a fractured customer support system. Their main issue is a lack of visibility into *why* customers are unhappy and whether the problems stem from the product, the support process, or the agent's behavior. Current metrics (CSAT, NPS, AHT) are failing to capture the true quality of communication and the root cause of issues. Agents often send poor, templated responses without engaging with the customer's context.

FinServeCo's Goals: They want to deploy an AI system to fix this by:

Evaluating and benchmarking conversation quality.

Automatically classifying tickets by topic and intent.

Detecting root causes for dissatisfaction and escalations.



Scope

Run a 3-month AI-driven pilot at FinServeCo to deploy and validate the AI Quality Framework, integrating conversation scoring, root cause detection, and real-time insights across CX, Product, and Operations.

Desired Outcome

By the end of 12 weeks, FinServeCo will have a validated, production-ready AI Quality Framework that converts unstructured conversations into structured insights — enabling faster root-cause detection, improved CX, and data-driven operational decisions.

3-Month Pilot Roadmap

Phase 1: Foundation & Calibration (Weeks 1–3)

Key Milestones:

- Stakeholder kickoff and alignment on objectives and metrics
- Secure data access (historical tickets, CSAT, CRM)
- Define 20 “gold standard” labeled examples per key issue type
- Build initial prompt library for 5 communication dimensions
- Establish baseline CX and operational metrics

Deliverables:

- Project charter with success criteria
- Data pipeline and access credentials
- Prompt library v1.0
- Baseline performance report

Phase 2: Model Development & Validation (Weeks 4–6)

Key Milestones:

- Train and validate conversation quality model
- Build classification logic for topics and intents
- Develop root cause detection and urgency scoring
- Calibrate alert thresholds using historical CSAT and SME labels

Deliverables:

- AI Quality model ($\geq 85\%$ accuracy vs. human evaluators)
- Topic taxonomy & classification system
- Root cause detection module
- Alert & urgency threshold configuration

Phase 3: Dashboard & Integration Build (Weeks 7–9)

Key Milestones:

- Build CX Manager dashboard for agent coaching
- Develop Product insights dashboard for friction themes
- Implement Operations compliance alert system
- Integrate with existing tools (Zendesk, Slack)
- Conduct user acceptance testing with pilot teams

Deliverables:

- Three role-specific dashboards
- Real-time Slack alert integration
- API endpoints for data export
- User training documentation

Phase 4: Pilot Launch & Iteration (Weeks 10–12)

Key Milestones:

- Launch pilot with 2–3 support teams (100–200 agents)
- Daily monitoring, issue triage, and prompt iteration
- Collect feedback from end-users
- Measure adoption and impact KPIs
- Refine thresholds and logic based on live data

Deliverables:

- Pilot performance report with KPI analysis
- Synthesized user feedback and iteration plan
- Updated model and prompt configuration
- Rollout readiness assessment

Stakeholder Ownership

Team	Ownership
CX Team	• Dashboard testing • Coaching feedback • Labeling gold standards
Product Team	• Validate friction themes • Map to roadmap • Analyze release correlations
Operations / Legal	• Approve alert thresholds • Define compliance protocols • Oversee escalation logic

3-Month Pilot Roadmap

Epics	Status	Key Date
Foundation & Calibration (Weeks 1–3)	To-Do ▾	Nov 22, 2025
Phase 2: Model Development & Validation (Weeks 4–6)	To-Do ▾	Dec 13, 2025
Phase 3: Dashboard & Integration Build (Weeks 7–9)	To-Do ▾	Jan 3, 2026
Phase 4: Pilot Launch & Iteration (Weeks 10–12)	To-Do ▾	Jan 20, 2026

⌵

Timeline

Project timelines help keep track of the team's progress.

	Nov 4, 2025	Nov 25, 2025	Dec 16, 2025	Jan 6, 2026
Phase 1				
Phase 2				
Phase 3				
Phase 4				

⌵

Success Metrics & KPIs

1. Adoption Metrics (Usage & Engagement)

Measure whether teams are actively using the AI Framework and acting on its insights.

- **Daily Active Dashboard Users** (by role – CX, Product, Ops)
- **# of Insights Acted Upon Weekly** (coaching, product fixes, ops actions)
- **Avg Time from Alert → Corrective Action** (target: <48 hrs)
- **Dashboard NPS (User Satisfaction Score)** (target: ≥ 8/10)

2. Impact Metrics (Business Outcomes)

Track improvements in customer experience and operational efficiency.

- ↓ **Average Resolution Time** (target: 15% decrease)
- ↑ **First Contact Resolution Rate (FCR)** (target: +10%)
- ↑ **Conversation Quality Index (CQI)** (target: +15 pts from baseline)
- ↓ **Repeat Contacts for Top Friction Themes** (target: -20%)
- ↑ **Customer Satisfaction (CSAT)** on AI-monitored tickets (guardrail: no drop >2 pts from baseline)

3. Model Performance Metrics (Technical Accuracy)

Evaluate the reliability and precision of the AI Quality Engine.

- **Agreement Rate with Human Evaluators** (target: ≥85%)
- **Precision / Recall for Critical Issue Detection** (target: ≥0.85 each)
- **Coverage**: % of tickets successfully classified (target: ≥95%)
- **Latency**: Avg <5 seconds per ticket (end-to-end processing)

4. Guardrail Metrics (System Stability & Trust)

Ensure the AI system performs consistently and maintains user confidence.

- **Model Drift & Consistency Rate**: ≥90% stable scoring on control samples week-over-week
(Prevents unpredictable scoring as the model learns from new data)
- **False Positive Alert Rate**: ≤5% invalid or unnecessary alerts
(Prevents alert fatigue and maintains trust from Ops/Legal)
- **CSAT Guardrail**: No negative deviation >2 points in customer satisfaction for AI-flagged interactions
(Ensures AI monitoring doesn't harm customer perception)



Contact Information

Bhavya Mahajan
Product Specialist - AI

123-456-7890
product@sentisum.com